COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/17/2004

ESTIMATE SUMMARY 11:22:29
CONTID: C13393 ESTIMATE NO: 0017 PROG SPEC YR:2002
PCN: 13393-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 333.0 DAYS TIME ALLOW: 750 WORK DAYS
S/0 LARIMER CR 6 TO S/O SH 60 PERCENT TIME:  44.40 ORIG TIME ALLOW: 750 WORK DAYS
PROJECT NO: NH 2873-114
S/0 LARIMER CR 6 TO S/O SH 60
NAME OF ROAD:
PROJECT COUNTIES: LARIMER
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/14/2004 DATE TIME STARTED 12/16/2002
7353 S. EAGLE STREET DATE LET 10/10/2002 DATE WORK BEGAN
DATE AWARDED 11/07/2002 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/25/2002 DATE ACCEPTED
ENGLEWOOD CO 80112-42:303/627-2600 DATE NOTICE TO PROCEED 12/16/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 32,472,931.74 PARTICIPATING $ 11,523,901.62 S 80,969.76
AWARD PROJECT AMT: $ 26,485,659.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 35.49% TOTAL EARNINGS 11,523,901.62 80,969.76
FUNDS AVAILABLE: $ 20,949,030.12 STOCKPILED MATERIALS 716,699.17 0.00
GROSS EARNINGS 12,240,600.79 80,969.76
TOTAL CLAIMS: $ 0.00 RETAINAGE -64,166.19 0.00
SECURITIES ENCUMBERED 64,166.19 0.00
NET EARNINGS 12,240,600.79 80,969.76
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 12,240,600.79 80,969.76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 80,969.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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ROADWAY ITEMS
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PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00000
0015 202-00001
0020 202-00010
0025 202-00033
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0050 202-00220
0055 202-00240
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13393-BID
NH 2873-114
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0060 202-00250 *REMOVAL OF PAVEMENT MARKING 23,900.000 1,353.000
SF 0.000 0.00
1.28000 1,353.000 1,731.84
0065 202-00400 REMOVAL OF BRIDGE 2.000 2.000
EACH 0.000 0.00
6,094.93000 2.000 12,189.86
0070 202-00810 REMOVAL OF GROUND SIGN 42.000 3.000
EACH 0.000 0.00
46.03000 3.000 138.09
0075 202-00821 REMOVAL OF SIGN PANEL 2.000 0.000
EACH 0.000 0.00
56.27000 0.000 0.00
0080 202-01000 *REMOVAL OF FENCE 12,172.000 2,518.000
LF 0.000 0.00
0.46000 2,518.000 1,158.28
0081 202-01130 REM GDRAIL TY 3 ADDED BY CO # 17 110.000 110.000
LF 0.000 0.00
2.37000 110.000 260.70
0085 202-04002 CLEAN CULVERT 12.000 0.000
EACH 0.000 0.00
731.21000 0.000 0.00
0090 202-04100 ABANDON WELL 2.000 0.000
EACH 0.000 0.00
697.26000 0.000 0.00
0095 202-07000 OBLITERATE OLD ROAD 1.000 0.000
LS 0.000 0.00
7,070.84000 0.000 0.00
0100 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,461,900.000 1,237,016.000
cY 0.000 0.00
2.06000 1,237,016.000 2,548,252.96
0105 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 284,100.000 11,973.000
cy 0.000 0.00

6.56000 11,973.000 78,542.88



CONTID: €13393 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT : NH 2873-114 ESTIMATE NO: 0017 11:22:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0110 203-00100 MUCK EXCAVATION 19,157.000 19,157.000
cYy 0.000 0.00
4.58000 19,157.000 87,739.06
0115 203-00510 ROCK FILL (SPECIAL) 27,992.000 27,992.000
cy 0.000 0.00
21.19000 27,992.000 593,150.48
0120 203-01100 PROOF ROLLING 150.000 1.000
HOUR 0.000 0.00
87.61000 1.000 87.61
0125 203-01500 BLADING 80.000 23.500
HOUR 0.000 0.00
121.45000 23.500 2,854.08
0130 203-01510 BACKHOE 40.000 4.000
HOUR 0.000 0.00
112.99000 4.000 451.96
0135 203-01555 DOZING (LANDSCAPING) 80.000 52.500
HOUR 0.000 0.00
115.10000 52.500 6,042.75
0140 203-01597 *POTHOLING 190.000 96.000
HOUR 0.000 0.00
159.64000 96.000 15,325.44
0145 206-00000 STRUCTURE EXCAVATION 23,352.000 12,348.000
cy 0.000 0.00
5.15000 12,348.000 63,592.20
0150 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 28.000 0.000
cYy 0.000 0.00
56.63000 0.000 0.00
0155 206-00100 *STRUCTURE BACKFILL (CLASS 1) 6,763.400 6,763.400
cy 0.000 0.00
16.27000 6,763.400 110,040.52
0160 206-00200 STRUCTURE BACKFILL (CLASS 2) 546.000 0.000
cy 0.000 0.00
4.85000 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT : NH 2873-114 ESTIMATE NO: 0017 11:22:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0165 206-00510 FILTER MATERIAL (CLASS A) 584.890 584.890
cYy 0.000 0.00
26.24000 584.890 15,347.51
0170 207-00205 TOPSOIL 64,500.000 26,628.000
cy 0.000 0.00
1.36000 26,628.000 36,214.08
0175 207-00210 STOCKPILE TOPSOIL 62,500.000 62,500.000
cy 0.000 0.00
1.03000 62,500.000 64,375.00
0180 207-00305 WETLAND TOPSOIL 1,800.000 1,594.000
cy 0.000 0.00
7.01000 1,594.000 11,173.94
0185 207-00310 STOCKPILE WETLAND TOPSOIL 3,800.000 2,761.000
cYy 0.000 0.00
7.01000 2,761.000 19,354.61
0190 208-00005 *EROSION LOG 100.000 30.000
LF 0.000 0.00
5.21000 30.000 156.30
0195 208-00011 *EROSION BALES (WEED FREE) 3,450.000 657.000
EACH 0.000 0.00
10.99000 657.000 7,220.43
0200 208-00020 *SILT FENCE 54,079.000 54,079.000
LF 0.000 0.00
1.25000 54,079.000 67,598.75
0205 208-00040 CHECK DAM 127.000 18.000
EACH 0.000 0.00
174.77000 18.000 3,145.86
0210 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.240
LS 0.000 0.00
13,718.06000 0.240 3,292.33
0215 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.430
L s 0.000 0.00
7,439.91000 0.430 3,199.16
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0220 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 14,500.000 0.000
GAL 0.000 0.00
0.42000 0.000 0.00
0225 210-00001 RESET STRUCTURE 7.000 0.000
EACH 0.000 0.00
729.70000 0.000 0.00
0230 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 16.000 1.000
EACH 0.000 0.00
148.33000 1.000 148.33
0235 210-00012 RESET MAILBOX STRUCTURE (TYPE 2) 9.000 0.000
EACH 0.000 0.00
173.91000 0.000 0.00
0240 210-00810 RESET GROUND SIGN 6.000 6.000
EACH 0.000 0.00
127.87000 6.000 767.22
0245 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00
183.11000 0.000 0.00
0250 210-04000 ADJUST STRUCTURE 3.000 0.000
EACH 0.000 0.00
589.67000 0.000 0.00
0255 210-04010 ADJUST MANHOLE 10.000 0.000
EACH 0.000 0.00
220.10000 0.000 0.00
0260 210-04020 MODIFY INLET 1.000 0.000
EACH 0.000 0.00
1,286.93000 0.000 0.00
0265 210-04050 ADJUST VALVE BOX 30.000 0.000
EACH 0.000 0.00
189.77000 0.000 0.00
0270 212-00006 *SEEDING (NATIVE) 147.000 44.800
ACRE 0.000 0.00

357.02000 44.800 15,994.50
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0275 212-00028 *SEEDING (WETLANDS) 2.500 0.000
ACRE 0.000 0.00
869.53000 0.000 0.00
0280 212-00050 *S0D 210.000 0.000
SF 0.000 0.00
2.02000 0.000 0.00
0285 213-00002 *MULCHING (WEED FREE HAY) 147.000 45.900
ACRE 0.000 0.00
301.78000 45.900 13,851.70
0290 213-00061 *MULCH TACKIFIER 22,050.000 7,350.000
1B 0.000 0.00
1.66000 7,350.000 12,201.00
0295 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
12,292.08000 0.000 0.00
0300 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 670.000 0.000
EACH 0.000 0.00
23.02000 0.000 0.00
0305 214-00905 *PERENNIALS (2.25 INCH POT) 12,000.000 0.000
EACH 0.000 0.00
1.89000 0.000 0.00
0310 216-00041  *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,900.000 184.000
Sy 0.000 0.00
1.64000 184.000 301.76
0315 217-00020 *HERBICIDE TREATMENT 50.000 6.000
HOUR 0.000 0.00
89.51000 6.000 537.06
0320 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.400
LS 0.000 0.00
23,016.95000 0.400 9,206.78
0325 304-06007 AGGREGATE BASE COURSE (CLASS 6) 62,961.000 3,657.000
cy 0.000 0.00
16.86000 3,657.000 61,657.02
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0330 304-09020 *PERMEABLE AGGREGATE BASE COURSE 21,706.000 0.000
TON 0.000 0.00
28.64000 0.000 0.00
0335 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 107.000 84.330
TON 0.000 0.00
102.30000 84.330 8,626.96
0340 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 31,223.000 1,585.560
TON 0.000 0.00
34.78000 1,585.560 55,145.78
0341 900-00024 ADDED ITEM (TON)/ CMO # 11 HBP GYRATORY CHANGE 31,233.000 1,586.560
TON 0.000 0.00
0.55000 1,586.560 872.61
0345 412-00600 *CONCRETE PAVEMENT (6 INCH) 956.000 0.000
sy 0.000 0.00
36.83000 0.000 0.00
0350 412-00700 *CONCRETE PAVEMENT (7 INCH) 150.000 0.000
SY 0.000 0.00
40.92000 0.000 0.00
0355 412-01000 *CONCRETE PAVEMENT (10 INCH) 270,554.000 7,798.000
sy 0.000 0.00
19.70000 7,798.000 153,620.60
0355 MATERIAL ALLOWANCE DOWEL BARS 245,792.990
SY 0.000 0.00
0.72808 245,792.990 178,956.96
0357 412-01050 CONC PVMT (10-1/2 IN) CMOl6: LTS VECP 0.000 0.000
sy 0.000 0.00
20.45000 0.000 0.00
0360 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,299.000 2,161.000
SY 0.000 0.00
2.19000 2,161.000 4,732.59
0365 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 178,303.000 77,990.000
sy 0.000 0.00

0.65000 77,990.000 50,693.50
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PCN: 13393-BID ESTIMATE RUN
PROJECT : NH 2873-114 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0365 MATERIAL ALLOWANCE GEOTEXTILE (SEPARATOR) (CL.A) 33,083.973
SY 0.000 0.00
0.37500 33,083.973 12,406.49
0370 502-11057 STEEL PILING (HP 10X57) 821.000 821.000
LF 0.000 0.00
23.34000 821.000 19,162.14
0371 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 10X57) 43.000 43.000
LF 0.000 0.00
18.67000 43.000 802.81
0375 502-11274 STEEL PILING (HP 12X74) 4,762.000 4,762.000
LF 0.000 0.00
22.24000 4,762.000 105,906.88
0376 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74) 213.000 213.000
LF 0.000 0.00
17.79000 213.000 3,789.27
0380 503-00036 *DRILLED CAISSON (36 INCH) 148.000 0.000
LF 0.000 0.00
97.08000 0.000 0.00
0385 506-00209 RIPRAP (9 INCH) 845.000 845.000
cYy 0.000 0.00
32.05000 845.000 27,082.25
0390 506-00212 RIPRAP (12 INCH) 379.000 0.000
cY 0.000 0.00
27.59000 0.000 0.00
0395 509-00000 STRUCTURAL STEEL 3,581.000 3,581.000
LB 0.000 0.00
1.34000 3,581.000 4,798.54
0400 601-01000 *CONCRETE CLASS B 76.000 67.500
cY 0.000 0.00
630.86000 67.500 42,583.05
0405 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 198.000 163.460
cYy 0.000 0.00
500.42000 163.460 81,798.65
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0410 601-03030 *CONCRETE CLASS D (BOX CULVERT) 3,353.400 3,054.140
cYy 299.260 66,184.34
221.16000 3,353.400 741,637.94
0415 601-03050 CONCRETE CLASS D (WALL) 107.000 0.000
cy 0.000 0.00
314.84000 0.000 0.00
0420 602-00000 *REINFORCING STEEL 689,637.000 487,285.000
1B 45,224.000 18,541.84
0.41000 532,509.000 218,328.69
0425 602-00020 *REINFORCING STEEL (EPOXY COATED) 234,500.000 219,178.000
LB -9,635.000 -4,817.50
0.50000 209,543.000 104,771.50
0430 603-01120 12 INCH REINFORCED CONCRETE PIPE 542.000 273.000
LF 0.000 0.00
29.68000 273.000 8,102.64
0430 MATERIAL ALLOWANCE 12 " RCP 271.000
LF 0.000 0.00
9.00000 271.000 2,439.00
0435 603-01150 15 INCH REINFORCED CONCRETE PIPE 10.000 8.000
LF 0.000 0.00
62.84000 8.000 502.72
0440 603-01180 18 INCH REINFORCED CONCRETE PIPE 3,941.000 3,248.000
LF 0.000 0.00
26.21000 3,248.000 85,130.08
0440 MATERIAL ALLOWANCE 18" RCP 20.000
LF 0.000 0.00
9.20000 20.000 184.00
0442 900-00007 ADDED ITEM (EACH)/ 18 INCH BUTTERFLY VALVE ADDED BY 1.000 1.000
CMO23
EACH 0.000 0.00
2,415.00000 1.000 2,415.00
0445 603-01240 24 INCH REINFORCED CONCRETE PIPE 5,293.000 4,347.000
LF 0.000 0.00

31.07000 4,347.000 135,061.29
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PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ITEMS
0450 603-01300 *30 INCH REINFORCED CONCRETE PIPE 1,618.000 1,583.000
LF 0.000 0.00
46.65000 1,583.000 73,846.95
0450 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
17.20000 0.000 0.00
0455 603-01360 36 INCH REINFORCED CONCRETE PIPE 2,674.000 2,674.000
LF 0.000 0.00
52.17000 2,674.000 139,502.58
0455 MATERIAL ALLOWANCE 36" RCP 0.000
LF 0.000 0.00
24.60000 0.000 0.00
0457 900-00007 ADDED ITEM (EACH)/ REINFORCED CONCRETE PIPE TEE 36" 1.000 1.000
18", CMO23
EACH 0.000 0.00
920.00000 1.000 920.00
0460 603-01480 48 INCH REINFORCED CONCRETE PIPE 1,134.000 1,122.000
LF 0.000 0.00
76.40000 1,122.000 85,720.80
0460 MATERIAL ALLOWANCE 48" RCP 12.000
LF 0.000 0.00
44.50000 12.000 534.00
0465 603-01600 60 INCH REINFORCED CONCRETE PIPE 1,596.000 1,596.000
LF 0.000 0.00
122.04000 1,596.000 194,775.84
0470 603-02300 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 40.000 40.000
LF 0.000 0.00
81.14000 40.000 3,245.60
0475 603-02360 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 378.000 200.000
LF 0.000 0.00
79.89000 200.000 15,978.00
0475 MATERIAL ALLOWANCE 45" X 29" RCP 144.000
LF 0.000 0.00
55.80000 144.000 8,035.20
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0480 603-05018 18 INCH REINFORCED CONCRETE END SECTION 52.000 15.000
EACH 0.000 0.00
411.72000 15.000 6,175.80
0480 MATERIAL ALLOWANCE 18 " RCES 5.000
EACH 0.000 0.00
261.00000 5.000 1,305.00
0485 603-05024 24 INCH REINFORCED CONCRETE END SECTION 45.000 27.000
EACH 0.000 0.00
466.18000 27.000 12,586.86
0490 603-05030 30 INCH REINFORCED CONCRETE END SECTION 14.000 12.000
EACH 0.000 0.00
552.05000 12.000 6,624.60
0490 MATERIAL ALLOWANCE 30" RCES 0.000
EACH 0.000 0.00
361.00000 0.000 0.00
0495 603-05036 36 INCH REINFORCED CONCRETE END SECTION 6.000 4.000
EACH 0.000 0.00
630.77000 4.000 2,523.08
0500 603-05048 48 INCH REINFORCED CONCRETE END SECTION 16.000 15.000
EACH 0.000 0.00
865.22000 15.000 12,978.30
0500 MATERIAL ALLOWANCE 48" RCES 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
0505 603-05060 60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,097.67000 1.000 1,097.67
0510 603-05130 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000
EACH 0.000 0.00
779.86000 2.000 1,559.72
0515 603-05136 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 3.000 0.000
EACH 0.000 0.00

1,005.27000 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN
PROJECT : NH 2873-114 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0515 MATERIAL ALLOWANCE 45"X29" RCES 2.000
EACH 0.000 0.00
854.48000 2.000 1,708.96
0520 603-50012 12 INCH PLASTIC PIPE 770.000 770.000
LF 0.000 0.00
34.28000 770.000 26,395.60
0525 603-50018 18 INCH PLASTIC PIPE 581.000 577.000
LF 0.000 0.00
56.56000 577.000 32,635.12
0526 603-61180 18 IN FLEXIBLE PIPE PIPE AT BRIDGE UTILITY CONDUIT 865.000 865.000
ADDED BY CO #21.
LF 0.000 0.00
23.60000 865.000 20,414.00
0530 603-50024 24 INCH PLASTIC PIPE 563.000 563.000
LF 0.000 0.00
88.25000 563.000 49,684.75
0535 604-00305 INLET TYPE C (5 FOOT) 17.000 11.000
EACH 0.000 0.00
2,140.78000 11.000 23,548.58
0540 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,493.49000 1.000 2,493.49
0545 604-00505 INLET TYPE D (5 FOOT) 2.000 1.000
EACH 0.000 0.00
2,520.38000 1.000 2,520.38
0550 604-00510 INLET TYPE D (10 FOOT) 4.000 4.000
EACH 0.000 0.00
3,882.05000 4.000 15,528.20
0555 604-00515 INLET TYPE D (15 FOOT) 2.000 2.000
EACH 0.000 0.00
5,249.09000 2.000 10,498.18
0560 604-13005 INLET TYPE 13 (5 FOOT) 2.000 1.000
EACH 0.000 0.00

2,127.70000 1.000 2,127.70
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0565 604-19105 INLET TYPE R L 5 (5 FOOT) 6.000 4.000
EACH 0.000 0.00
3,553.19000 4.000 14,212.76
0570 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,172.54000 1.000 4,172.54
0575 604-19205 INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
5,108.52000 0.000 0.00
0580 604-30005 MANHOLE SLAB BASE (5 FOOT) 9.000 7.000
EACH 0.000 0.00
1,755.80000 7.000 12,290.60
0585 604-30010 MANHOLE SLAB BASE (10 FOOT) 12.000 12.000
EACH 0.000 0.00
2,187.93000 12.000 26,255.16
0590 604-30015 MANHOLE SLAB BASE (15 FOOT) 5.000 5.000
EACH 0.000 0.00
2,256.07000 5.000 11,280.35
0595 604-32010 MANHOLE T-BASE (10 FOOT) 6.000 6.000
EACH 0.000 0.00
2,975.43000 6.000 17,852.58
0600 604-39000 MANHOLE SPECIAL 3.000 2.000
EACH 0.000 0.00
1,475.13000 2.000 2,950.26
0605 604-50200 MANHOLE RING AND COVER 3.000 0.000
EACH 0.000 0.00
178.44000 0.000 0.00
0610 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 317.000 317.000
LF 0.000 0.00
3.63000 317.000 1,150.71
0615 605-17000 *VERTICAL DRAINAGE WICK 329,589.000 329,589.000
LF 0.000 0.00

0.49000 329,589.000 161,498.61



CONTID: C13393 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

0620 605-18000 *STRIP DRAIN, HORIZONTAL 40,271.000 38,621.000
LF 0.000 0.00
1.53000 38,621.000 59,090.13
0625 605-82100 PIPE EDGE DRAIN 19,972.000 0.000
LF 0.000 0.00
9.48000 0.000 0.00
0630 605-84000 SUBSURFACE DRAIN OUTLET 1,804.000 0.000
LF 0.000 0.00
4.05000 0.000 0.00
0635 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,238.000 188.000
LF 0.000 0.00
10.35000 188.000 1,945.80
0640 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
396.92000 0.000 0.00
0645 606-01370 *TRANSITION TYPE 3G 16.000 2.000
EACH 0.000 0.00
781.55000 2.000 1,563.10
0650 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
305.87000 0.000 0.00
0655 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
732.45000 0.000 0.00
0660 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
2,572.79000 0.000 0.00
0665 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 19.000 2.000
EACH 0.000 0.00
1,148.80000 2.000 2,297.60
0665 MATERIAL ALLOWANCE SRT COMPONENTS 17.000
EACH 0.000 0.00

825.00000 17.000 14,025.00
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0670 607-00005 *END POST 63.000 0.000
EACH 0.000 0.00
92.17000 0.000 0.00
0675 607-00010 *CORNER AND LINE BRACE POST 72.000 14.000
EACH 0.000 0.00
136.72000 14.000 1,914.08
0680 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 53,299.000 16,215.000
LF 0.000 0.00
0.91000 16,215.000 14,755.65
0685 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 5,705.000 921.000
LF 0.000 0.00
1.40000 921.000 1,289.40
0690 607-11525 *FENCE (PLASTIC) 15,035.000 345.000
LF 0.000 0.00
1.64000 345.000 565.80
0695 607-52905 *END POST (CHAIN LINK) 4.000 4.000
EACH 0.000 0.00
72.02000 4.000 288.08
0700 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 8.000 2.000
EACH 0.000 0.00
112.02000 2.000 224.04
0705 607-53172 *FENCE CHAIN LINK (72 INCH) 910.000 896.000
LF 0.000 0.00
9.10000 896.000 8,153.60
0710 607-60120 *20 FOOT GATE 9.000 0.000
EACH 0.000 0.00
235.28000 0.000 0.00
0715 607-60216 *16 FOOT GATE SINGLE (CHAIN LINK) 4.000 4.000
EACH 0.000 0.00
424.54000 4.000 1,698.16
0720 608-00000 *CONCRETE SIDEWALK 187.000 0.000
sY 0.000 0.00
30.69000 0.000 0.00
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0725 608-00010 *CONCRETE CURB RAMP 234.000 0.000
sy 0.000 0.00
40.92000 0.000 0.00
0730 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,145.000 0.000
LF 0.000 0.00
12.28000 0.000 0.00
0735 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,070.000 0.000
LF 0.000 0.00
10.74000 0.000 0.00
0740 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,464.000 0.000
LF 0.000 0.00
12.79000 0.000 0.00
0745 609-24002 *GUTTER TYPE 2 (2 FOOT) 28.000 0.000
LF 0.000 0.00
10.23000 0.000 0.00
0750 609-24004 *GUTTER TYPE 2 (4 FOOT) 272.000 0.000
LF 0.000 0.00
18.41000 0.000 0.00
0755 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 14,239.000 0.000
SF 0.000 0.00
4.09000 0.000 0.00
0760 612-00001 DELINEATOR (TYPE I) 554.000 0.000
EACH 0.000 0.00
13.30000 0.000 0.00
0765 612-00002 DELINEATOR (TYPE II) 270.000 0.000
EACH 0.000 0.00
14.32000 0.000 0.00
0770 612-00003 DELINEATOR (TYPE III) 19.000 0.000
EACH 0.000 0.00
16.37000 0.000 0.00
0775 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 16,015.000 1,781.000
LF 0.000 0.00

6.05000 1,781.000 10,775.05
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0775 MATERIAL ALLOWANCE 2" CONDUIT (PLASTIC) 14,233.998
LF 0.000 0.00
0.47291 14,233.998 6,731.40
0780 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 3,560.000 0.000
LF 0.000 0.00
7.64000 0.000 0.00
0780 MATERIAL ALLOWANCE 3" CONDUIT (PLASTIC) 3,472.438
LF 0.000 0.00
1.02786 3,472.438 3,569.18
0785 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 34.000 0.000
EACH 0.000 0.00
2,067.76000 0.000 0.00
0785 MATERIAL ALLOWANCE LIGHT STD (40 FT) 34.000
EACH 0.000 0.00
1,320.00000 34.000 44,880.00
0790 613-40000 *CONCRETE FOUNDATION PAD 34.000 8.000
EACH 0.000 0.00
480.03000 8.000 3,840.24
0790 MATERIAL ALLOWANCE PRECAST FONDATION PAD 26.000
EACH 0.000 0.00
275.00000 26.000 7,150.00
0795 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 0.000
EACH 0.000 0.00
287.46000 0.000 0.00
0795 MATERIAL ALLOWANCE LUMINAIRE (250 W) 8.000
EACH 0.000 0.00
200.50000 8.000 1,604.00
0800 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 34.000 0.000
EACH 0.000 0.00
269.49000 0.000 0.00
0800 MATERIAL ALLOWANCE LUMINAIRE (400 W) 34.000
EACH 0.000 0.00
211.50000 34.000 7,191.00
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0805 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 0.000
EACH 0.000 0.00
216.87000 0.000 0.00
0805 MATERIAL ALLOWANCE LUMINAIRE (150 W) 0.000
EACH 0.000 0.00
146.50000 0.000 0.00
0810 614-00011 SIGN PANEL (CLASS 1I) 686.000 0.000
SF 0.000 0.00
12.28000 0.000 0.00
0815 614-00012 SIGN PANEL (CLASS II) 715.000 0.000
SF 0.000 0.00
14.32000 0.000 0.00
0820 614-00013 SIGN PANEL (CLASS III) 372.000 0.000
SF 0.000 0.00
17.39000 0.000 0.00
0825 614-00028 SIGN PANEL (CLASS III) (INSTALL ONLY) 80.000 0.000
SF 0.000 0.00
9.21000 0.000 0.00
0830 614-00612 STEEL SIGN POST (W 6X12) 89.000 0.000
LF 0.000 0.00
32.74000 0.000 0.00
0835 614-01502 STEEL SIGN POST (2 INCH ROUND) 929.000 0.000
LF 0.000 0.00
12.28000 0.000 0.00
0840 614-01582 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 1,239.000 0.000
LF 0.000 0.00
18.41000 0.000 0.00
0845 614-03001 CONCRETE FOOTING (TYPE 1) 6.000 0.000
EACH 0.000 0.00
613.79000 0.000 0.00
0850 614-70117 *PEDESTRIAN SIGNAL FACE (16) 16.000 0.000
EACH 0.000 0.00
528.98000 0.000 0.00
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0850 MATERIAL ALLOWANCE PED SIG FACE (16) 16.000
EACH 0.000 0.00
330.00000 16.000 5,280.00
0855 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 29.000 0.000
EACH 0.000 0.00
812.15000 0.000 0.00
0855 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 29.000
EACH 0.000 0.00
565.00000 29.000 16,385.00
0860 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000
EACH 0.000 0.00
1,317.16000 0.000 0.00
0860 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12-12) 2.000
EACH 0.000 0.00
985.00000 2.000 1,970.00
0865 614-72866 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
6,387.46000 0.000 0.00
0870 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 0.000
EACH 0.000 0.00
5,433.26000 0.000 0.00
0870 MATERIAL ALLOWANCE INTERSECTION DETECTION CAMERA 8.000
EACH 0.000 0.00
4,275.00000 8.000 34,200.00
0875 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 16.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
1,154.11000 0.000 0.00
0875 MATERIAL ALLOWANCE DETECT (MICRO) 16.000
EACH 0.000 0.00
462.50000 16.000 7,400.00
0880 614-80000 *FLASHING BEACON 8.000 0.000
EACH 0.000 0.00
1,511.32000 0.000 0.00
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0880 MATERIAL ALLOWANCE FLASHING BEACON 8.000
EACH 0.000 0.00
200.00000 8.000 1,600.00
0885 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
14,532.19000 0.000 0.00
0885 MATERIAL ALLOWANCE SIG-LIGHT POLE (35'") 1.000
EACH 0.000 0.00
10,362.45000 1.000 10,362.45
0890 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 0.000
EACH 0.000 0.00
17,930.19000 0.000 0.00
0890 MATERIAL ALLOWANCE SIG-LIGHT POLE (45'") 3.000
EACH 0.000 0.00
13,476.75000 3.000 40,430.25
0895 614-81155 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 4.000 0.000
EACH 0.000 0.00
18,220.30000 0.000 0.00
0895 MATERIAL ALLOWANCE SIG-LIGHT POLE (55'") 4.000
EACH 0.000 0.00
13,742.40000 4.000 54,969.60
0896 614-86002 SPREAD SPECTRUM RADIO ADDED BY MCR LINE # 4 0.000 0.000
EACH 0.000 0.00
5,353.82000 0.000 0.00
0900 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 0.000
EACH 0.000 0.00
21,996.47000 0.000 0.00
0900 MATERIAL ALLOWANCE CONTROLLER (TY 170) 2.000
EACH 0.000 0.00
18,145.00000 2.000 36,290.00
0905 615-00050 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00

343.37000 0.000 0.00
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0910 615-21506 15 INCH SLIDE HEADGATE (6 FOOT FRAME) 1.000 1.000
EACH 0.000 0.00
961.66000 1.000 961.66
0915 615-21806 18 INCH SLIDE HEADGATE (6 FOOT FRAME) 3.000 3.000
EACH 0.000 0.00
1,262.89000 3.000 3,788.67
0920 615-22406 24 INCH SLIDE HEADGATE (6 FOOT FRAME) 1.000 1.000
EACH 0.000 0.00
1,612.53000 1.000 1,612.53
0925 615-50000 PARSHALL MEASURING FLUME 3.000 3.000
EACH 0.000 0.00
7,873.72000 3.000 23,621.16
0930 617-04024 24 INCH CULVERT PIPE (COMPLETE IN PLACE) 330.000 0.000
LF 0.000 0.00
28.07000 0.000 0.00
0935 619-75096 12 INCH GATE VALVE 2.000 2.000
EACH 0.000 0.00
1,540.81000 2.000 3,081.62
0940 621-00450 *DETOUR PAVEMENT 7,000.000 0.000
sy 0.000 0.00
18.53000 0.000 0.00
0945 624-15006 6 INCH CULVERT PIPE (CR 5) 935.000 0.000
LF 0.000 0.00
12.03000 0.000 0.00
0950 625-00000 *CONSTRUCTION SURVEYING 1.000 0.620
LS 0.000 0.00
212,114.02000 0.620 131,510.69
0951 900-00010 *ADDED ITEM (HOUR)/ CONSTRUCTION SURVEYING, ADDITIONAL 118.000 118.000
HOURS
HOUR 0.000 0.00
100.00000 118.000 11,800.00
0955 625-00015 SETTLEMENT INSTRUMENTATION 1.000 1.000
LS 0.000 0.00

37,866.84000 1.000 37,866.84
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0960 626-00000  *MOBILIZATION 1.000 0.600
LS 0.000 0.00
774,814.91000 0.600 1,064,888.95
0965 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
63,378.65000 0.500 31,689.33
0970 627-00001  *PAVEMENT MARKING PAINT 244.000 111.000
GAL 0.000 0.00
35.80000 111.000 3,973.80
0975 627-00005  *EPOXY PAVEMENT MARKING 1,099.000 0.000
GAL 0.000 0.00
76.72000 0.000 0.00
0980 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 1,898.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.79000 0.000 0.00
0985 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 5,199.000 0.000
LINE)
SF 0.000 0.00
8.70000 0.000 0.00
0990 629-01001  *SURVEY MONUMENT (TYPE 1) 6.000 0.000
EACH 0.000 0.00
460.34000 0.000 0.00
0995 629-01003  *SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00
716.08000 0.000 0.00
1000 629-01031  *SURVEY MONUMENT (TYPE 3A) 5.000 0.000
EACH 0.000 0.00
767.23000 0.000 0.00
1005 630-00000  *FLAGGING 20,000.000 11,623.500
HOUR 0.000 0.00
19.61000 11,623.500 227,936.84
1010 630-00007  TRAFFIC CONTROL INSPECTION 345.000 165.000
DAY 0.000 0.00

40.00000 165.000 6,600.00
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1015 630-00012 TRAFFIC CONTROL MANAGEMENT 750.000 296.000
DAY 0.000 0.00
250.00000 296.000 74,000.00
1020 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 38.000 10.500
EACH 0.000 0.00
269.10000 10.500 2,825.55
1025 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 54.000 19.500
EACH 0.000 0.00
97.23000 19.500 1,895.99
1030 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000 52.000
EACH 0.000 0.00
158.15000 52.000 8,223.80
1035 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 7.000
EACH 0.000 0.00
231.03000 7.000 1,617.21
1040 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 189.000 94.500
SF 0.000 0.00
15.01000 94.500 1,418.45
1045 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
5,325.21000 0.500 2,662.61
1050 630-80360 DRUM CHANNELIZING DEVICE 400.000 136.000
EACH 0.000 0.00
38.88000 136.000 5,287.68
1055 630-80370 CONCRETE BARRIER (TEMPORARY) 2,202.000 1,101.000
LF 0.000 0.00
23.16000 1,101.000 25,499.16
1060 630-80380 TRAFFIC CONE 100.000 47.500
EACH 0.000 0.00
14.26000 47.500 677.35
1065 630-85010 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
16,623.55000 0.000 0.00
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1070 700-70002 F/A ANTICIPATED CMO 450,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70010 F/A MINOR CONTRACT REVISIONS 3,400,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 65,000.000 827.940
FA 0.000 0.00
1.00000 827.940 827.94
1085 700-70013 F/A CONCRETE INCENTIVE PAYMENT 350,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1090 700-70016 F/A FUEL COST ADJUSTMENT 500,000.000 15,699.850
FA 0.000 0.00
1.00000 15,699.850 15,699.85
1095 700-70022 F/A OJT PILOT 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70023 F/A ON-THE-JOB TRAINEE 3,600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1105 700-70025 F/A QUALITY INCENTIVE PAYMENT 225,000.000 1,310.400
FA 0.000 0.00
1.00000 1,310.400 1,310.40
1110 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1115 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1120 700-70380 F/A EROSION CONTROL 40,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ITEMS

1741 613-04000 INST CONDUIT ADDED BY MCR LINE # 1 6,000.000 1,679.000
LF 0.000 0.00
8.80000 1,679.000 14,775.20
1742 900-00004 ADDED ITEM (CUBIC YARD)/ R-40 EMBANKMENT (CIP) - ADDED 3,241.000 3,241.000
BY MCR LINE # 2
cY 0.000 0.00
9.38000 3,241.000 30,400.58
1743 900-00014 ADDED ITEM (LUMP SUM)/ TEMPORARY SIPHON CONNECTION: 1.000 1.000
ADDED BY MCR LINE 3
LS 0.000 0.00
5,815.00000 1.000 5,815.00
1745 900-00022 *ADDED ITEM (SQUARE YARD)/ CMO 16: LIME TREATED 5,724.000 5,724.000
SUBGRADE (12 INCH) (SPECIAL)
SY 0.000 0.00
6.29000 5,724.000 36,003.96
1746 900-00014 ADDED ITEM (LUMP SUM)/ CMO 16: VALUE ENGINEERING 0.000 0.000
PAYMENT
LS 0.000 0.00
101,615.58000 0.000 0.00

CAT 0200 CURRENT AMT $ 27,688,683.65 $ 79,908.68 $ 9,294,383.49
CAT NO0301 STRUCTURE NO. C-16-BC

1125 202-00400 REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
6,094.93000 0.000 0.00
1130 206-00000 STRUCTURE EXCAVATION 841.000 841.000
cY 0.000 0.00
5.15000 841.000 4,331.15
1135 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 986.000 602.000
cy 0.000 0.00
56.63000 602.000 34,091.26
1140 206-00200 STRUCTURE BACKFILL (CLASS 2) 80.000 0.000
cY 0.000 0.00
4.85000 0.000 0.00
1145 206-00530 FILTER MATERIAL (CLASS C) 6.000 0.000
cYy 0.000 0.00

153.77000 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NO. C-16-BC

1150 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 326.000 0.000
TON 0.000 0.00
34.78000 0.000 0.00
1155 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,735.000 1,153.000
SY 0.000 0.00
2.19000 1,153.000 2,525.07
1160 502-11274 STEEL PILING (HP 12X74) 961.000 961.000
LF 0.000 0.00
22.24000 961.000 21,372.64
1161 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-BC 75.000 75.000
LF 0.000 0.00
17.79000 75.000 1,334.25
1165 503-00048 *DRILLED CAISSON (48 INCH) 196.000 148.000
LF 0.000 0.00
114.46000 148.000 16,940.08
1170 506-00224 RIPRAP (24 INCH) 3,020.000 1,695.000
cY 0.000 0.00
28.33000 1,695.000 48,019.35
1175 513-00600 BRIDGE DRAIN 2.000 1.000
EACH 0.000 0.00
2,590.33000 1.000 2,590.33
1180 515-00120 *WATERPROOFING (MEMBRANE) 1,946.000 892.000
SY 0.000 0.00
8.08000 892.000 7,207.36
1185 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 174.000 115.000
LF 0.000 0.00
88.76000 115.000 10,207.40
1185 MATERIAL ALLOWANCE EXPANSION FOR C-16-BC 59.000
LF 0.000 0.00
56.00000 59.000 3,304.00
1190 601-03040 CONCRETE CLASS D (BRIDGE) 847.000 535.100
cy 0.000 0.00

278.63000 535.100 149,094.91
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PCN: 13393-BID ESTIMATE RUN
PROJECT: NH 2873-114 ESTIMATE NO: 0017

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE NO. C-16-BC
1190 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-BC
cy 0.000 0.00
13.15441 0.000 0.00
1190 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 322.900
C-16-BC
cY 0.000 0.00
20.00000 322.900 6,458.00
1195 601-40300 STRUCTURAL CONCRETE COATING 935.000 0.000
sy 0.000 0.00
6.37000 0.000 0.00
1200 602-00000 *REINFORCING STEEL 38,471.000 34,603.000
1B 0.000 0.00
0.41000 34,603.000 14,187.23
1205 602-00020 *REINFORCING STEEL (EPOXY COATED) 146,302.000 119,966.000
1B 0.000 0.00
0.50000 119,966.000 59,983.00
1205 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-BC
1B 0.000 0.00
0.06312 0.000 0.00
1205 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 20,284.000
PANELS, C-16-BC
1B 0.000 0.00
0.11000 20,284.000 2,231.24
1206 603-50015 15 IN PLASTIC PIPE ADDED BY CO # 18 31.000 31.000
LF 0.000 0.00
35.37000 31.000 1,096.47
1210 606-10700 BRIDGE RAIL TYPE 7 468.000 209.000
LF 0.000 0.00
42.49000 209.000 8,880.41
1215 613-00200 *2 INCH ELECTRICAL CONDUIT 426.000 208.000
LF 0.000 0.00
4.39000 208.000 913.12
1220 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,775.000 1,291.000
LF 0.000 0.00
108.99000 1,291.000 140,706.09
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PCN: 13393-BID ESTIMATE RUN
PROJECT: NH 2873-114 ESTIMATE NO: 0017

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE NO. C-16-BC
1220 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-BC 484.000
LF 0.000 0.00
79.09442 484.000 38,281.70
1220 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-42'S 484.000
LF 0.000 0.00
2.68000 484.000 1,297.12
CAT 0301 CURRENT AMT 796,946.89 $ 0.008$ 575,052.18
CAT NOO0302 STRUCTURE NO. C-16-BX
1225 206-00000 STRUCTURE EXCAVATION 10.000 10.000
cYy 0.000 0.00
5.15000 10.000 51.50
1230 206-00100 *STRUCTURE BACKFILL (CLASS 1) 290.000 0.000
cy 0.000 0.00
16.27000 0.000 0.00
1235 206-00200 STRUCTURE BACKFILL (CLASS 2) 5.000 0.000
cYy 0.000 0.00
4.85000 0.000 0.00
1240 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 290.000 0.000
cy 0.000 0.00
10.46000 0.000 0.00
1245 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 150.000 0.000
TON 0.000 0.00
34.78000 0.000 0.00
1250 502-11274 STEEL PILING (HP 12X74) 381.000 360.000
LF 0.000 0.00
22.24000 360.000 8,006.40
1251  900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP12xX74), C-16-BX 47.000 47.000
LF 0.000 0.00
17.79200 47.000 836.22
1255 503-00048 *DRILLED CAISSON (48 INCH) 45.000 45.000
LF 0.000 0.00
114.46000 45.000 5,150.70
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE NO. C-16-BX

1260 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 19.200 19.200
cy 0.000 0.00
205.24000 19.200 3,940.61
1265 513-00600 BRIDGE DRAIN 4.000 2.000
EACH 0.000 0.00
2,590.33000 2.000 5,180.66
1270 515-00120 *WATERPROOFING (MEMBRANE) 1,045.000 1,045.000
sy 0.000 0.00
8.08000 1,045.000 8,443.60
1275 601-03040 CONCRETE CLASS D (BRIDGE) 457.700 457.700
cY 0.000 0.00
278.63000 457.700 127,528.95
1275 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-BX
cy 0.000 0.00
10.59234 0.000 0.00
1275 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-BX
cY 0.000 0.00
20.00000 0.000 0.00
1280 601-40300 STRUCTURAL CONCRETE COATING 788.000 0.000
sy 0.000 0.00
6.37000 0.000 0.00
1285 602-00000 *REINFORCING STEEL 22,013.000 19,425.000
1B 2,588.000 1,061.08
0.41000 22,013.000 9,025.33
1290 602-00020 *REINFORCING STEEL (EPOXY COATED) 74,252.000 74,252.000
1B 0.000 0.00
0.50000 74,252.000 37,126.00
1290 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-BX
1B 0.000 0.00
0.05083 0.000 0.00
1290 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-BX
1B 0.000 0.00

0.11000 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE NO. C-16-BX

1295 606-10700  BRIDGE RAIL TYPE 7 642.000 642.000
LF 0.000 0.00
42.49000 642.000 27,278.58
1300 613-00075 *3/4 INCH ELECTRICAL CONDUIT 669.000 669.000
LF 0.000 0.00
11.96000 669.000 8,001.24
1305 613-00200 *2 INCH ELECTRICAL CONDUIT 634.000 634.000
LF 0.000 0.00
4.39000 634.000 2,783.26
1310 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,159.000 1,159.000
LF 0.000 0.00
108.99000 1,159.000 126,319.41
1310 MATERIAL ALLOWANCE PRESTRESS CONC I (BT42) 0.000
LF 0.000 0.00
92.61450 0.000 0.00
1310 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-BX 0.000
LF 0.000 0.00
79.09442 0.000 0.00
1310 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-42'S 0.000
LF 0.000 0.00
2.68000 0.000 0.00
CAT 0302 CURRENT AMT $ 393,332.67 $ 1,061.088 369,672.46

CAT NO0303 STRUCTURE NO. C-16-CF

1315 206-00000 STRUCTURE EXCAVATION 74.000 74.000
cy 0.000 0.00
5.15000 74.000 381.10
1320 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,036.000 1,036.000
cy 0.000 0.00
16.27000 1,036.000 16,855.72
1325 206-00200 STRUCTURE BACKFILL (CLASS 2) 112.000 0.000
cy 0.000 0.00

4.85000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE NO. C-16-CF
1330 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,036.000 1,036.000
cy 0.000 0.00
10.46000 1,036.000 10,836.56
1335 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 428.000 0.000
TON 0.000 0.00
34.78000 0.000 0.00
1340 502-11274 STEEL PILING (HP 12X74) 962.000 962.000
LF 0.000 0.00
22.24000 962.000 21,394.88
1341 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-CF 83.000 83.000
LF 0.000 0.00
17.79000 83.000 1,476.57
1345 503-00048 *DRILLED CAISSON (48 INCH) 449.000 449.000
LF 0.000 0.00
114.46000 449.000 51,392.54
1346 900-00012 *ADDED ITEM (FOOT)/ PRICE ADJUSTMT, ADD'L LENGTH, 1.000 1.000
DRILLED CAISSON (48"), C-16-CF
LF 0.000 0.00
17.17000 1.000 17.17
1350 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 188.000 142.000
cy 0.000 0.00
205.24000 142.000 29,144.08
1355 513-00600 BRIDGE DRAIN 2.000 1.000
EACH 0.000 0.00
2,590.33000 1.000 2,590.33
1360 515-00120 *WATERPROOFING (MEMBRANE) 2,556.000 0.000
sy 0.000 0.00
8.08000 0.000 0.00
1365 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 190.000 190.000
LF 0.000 0.00
88.76000 190.000 16,864.40
1365 MATERIAL ALLOWANCE EXPANSION FOR C-16-CF 0.000
LF 0.000 0.00
56.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE NO. C-16-CF
1370 601-03040 CONCRETE CLASS D (BRIDGE) 1,205.000 1,158.000
cy 0.000 0.00
278.63000 1,158.000 322,653.54
1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-CF
cy 0.000 0.00
10.59234 0.000 0.00
1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-CF
cy 0.000 0.00
230.00000 0.000 0.00
1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 57.000
C-16-CF
cY 0.000 0.00
20.00000 57.000 1,140.00
1375 601-40300 STRUCTURAL CONCRETE COATING 1,932.000 0.000
sy 0.000 0.00
6.37000 0.000 0.00
1380 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 12,000.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1385 602-00000 *REINFORCING STEEL 77,734.000 77,734.000
1B 0.000 0.00
0.41000 77,734.000 31,870.94
1390 602-00020 *REINFORCING STEEL (EPOXY COATED) 194,003.500 194,003.500
1B 0.000 0.00
0.50000 194,003.500 97,001.75
1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-CF
1B 0.000 0.00
0.05083 0.000 0.00
1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-CF
1B 0.000 0.00
0.40000 0.000 0.00
1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK -0.091
PANELS, C-16-CF
1B 0.000 0.00
0.11000 -0.091 -0.01
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 STRUCTURE NO. C-16-CF

1391 603-50015 15 IN PLASTIC PIPE ADDED BY CO 22 34.000 34.000
LF 0.000 0.00
35.37000 34.000 1,202.58
1395 606-10700 BRIDGE RAIL TYPE 7 550.000 500.000
LF 0.000 0.00
42.49000 500.000 21,245.00
1400 607-53005 *FENCE CHAIN LINK (SPECIAL) 406.000 0.000
LF 0.000 0.00
19.85000 0.000 0.00
1405 613-00200 *2 INCH ELECTRICAL CONDUIT 545.000 545.000
LF 0.000 0.00
4.39000 545.000 2,392.55
1410 618-00142 *PRESTRESSED CONCRETE I (BT42) 2,626.000 2,626.000
LF 0.000 0.00
108.99000 2,626.000 286,207.74
1410 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-CF 0.000
LF 0.000 0.00
79.09442 0.000 0.00
1410 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FRO BT-42'S 0.000
LF 0.000 0.00
2.68000 0.000 0.00
1415 700-70042 F/A RAILROAD FLAGGING 250,000.000 231,620.110
FA 0.000 0.00
1.00000 231,620.110 231,620.11
CAT 0303 CURRENT AMT $ 1,251,666.39 $ 0.00$ 1,146,287.55

CAT NO0304 STRUCTURE NO. C-16-CK

1420 206-00100 *STRUCTURE BACKFILL (CLASS 1) 920.000 806.000
cY 0.000 0.00
16.27000 806.000 13,113.62
1425 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,832.000 0.000
cy 0.000 0.00

4.85000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRUCTURE NO. C-16-CK
1430 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 920.000 0.000
cy 0.000 0.00
10.46000 0.000 0.00
1435 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 256.000 0.000
TON 0.000 0.00
34.78000 0.000 0.00
1440 502-11274 STEEL PILING (HP 12X74) 1,392.000 1,392.000
LF 0.000 0.00
22.24000 1,392.000 30,958.08
1441 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-CK 88.000 88.000
LF 0.000 0.00
17.79000 88.000 1,565.52
1445 506-00206 RIPRAP (6 INCH) 381.000 0.000
cy 0.000 0.00
40.65000 0.000 0.00
1450 513-00600 BRIDGE DRAIN 1.000 0.000
EACH 0.000 0.00
2,590.33000 0.000 0.00
1455 515-00120 *WATERPROOFING (MEMBRANE) 1,530.000 0.000
sy 0.000 0.00
8.08000 0.000 0.00
1460 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 174.000 0.000
LF 0.000 0.00
88.76000 0.000 0.00
1465 601-03040 CONCRETE CLASS D (BRIDGE) 689.000 89.000
cy 0.000 0.00
278.63000 89.000 24,798.07
1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-CK
cYy 0.000 0.00
10.59234 0.000 0.00
1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 0.000
C-16-CK
cy 0.000 0.00
230.00000 0.000 0.00
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PROJECT : NH 2873-114 ESTIMATE NO: 0017
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NO0304 STRUCTURE NO. C-16-CK

1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 635.000
C-16-CK
cy 0.000 0.00
20.00000 635.000 12,700.00
1470 601-03050 CONCRETE CLASS D (WALL) 427.000 351.400
cy 0.000 0.00
314.84000 351.400 110,634.78
1475 601-40000 *MASONRY VENEER 7,406.000 0.000
SF 0.000 0.00
12.28000 0.000 0.00
1480 601-40300 STRUCTURAL CONCRETE COATING 749.000 0.000
SY 0.000 0.00
6.37000 0.000 0.00
1485 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 6,584.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1490 602-00000 *REINFORCING STEEL 31,761.000 26,147.000
1B 0.000 0.00
0.41000 26,147.000 10,720.27
1495 602-00020 *REINFORCING STEEL (EPOXY COATED) 100,892.000 5,440.000
1B 0.000 0.00
0.50000 5,440.000 2,720.00
1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-CK
1B 0.000 0.00
0.05083 0.000 0.00
1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 0.000
PANELS, C-16-CK
1B 0.000 0.00
0.40000 0.000 0.00
1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 92,722.000
PANELS, C-16-CK
1B 0.000 0.00
0.11000 92,722.000 10,199.42
1500 606-10700 BRIDGE RAIL TYPE 7 379.000 0.000
LF 0.000 0.00

42.49000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0304 STRUCTURE NO. C-16-CK

1505 613-00075 *3/4 INCH ELECTRICAL CONDUIT 20.000 0.000
LF 0.000 0.00
11.96000 0.000 0.00
1510 613-00200 *2 INCH ELECTRICAL CONDUIT 338.000 0.000
LF 0.000 0.00
4.39000 0.000 0.00
1515 618-00154 *PRESTRESSED CONCRETE I (BT54) 1,654.000 0.000
LF 0.000 0.00
108.94000 0.000 0.00
1515 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-54'S 1,654.000
LF 0.000 0.00
2.09000 1,654.000 3,456.86
1515 MATERIAL ALLOWANCE PRESTRESSED GIRDER (BT54) 1,654.000
LF 0.000 0.00
83.02500 1,654.000 137,323.35
CAT 0304 CURRENT AMT $ 806,835.84 $ 0.00$ 358,189.97

CAT NO0305 WALL NO. C-16-E SOUND WALL

1520 203-01597 *POTHOLING 25.000 0.000
HOUR 0.000 0.00
159.64000 0.000 0.00
1525 206-00000 STRUCTURE EXCAVATION 165.000 165.000
cY 0.000 0.00
5.15000 165.000 849.75
1530 206-00200 STRUCTURE BACKFILL (CLASS 2) 120.000 120.000
cy 0.000 0.00
4.85000 120.000 582.00
1535 206-00520 FILTER MATERIAL (CLASS B) 20.000 10.000
cY 0.000 0.00
33.38000 10.000 333.80
1540 503-00024 *DRILLED CAISSON (24 INCH) 360.000 360.000
LF 0.000 0.00

33.94000 360.000 12,218.40



CONTID: €13393 COLORADO DEPARTMENT OF TRANSPORTATION Page 38
PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 WALL NO. C-16-E SOUND WALL
1545 601-03000 CONCRETE CLASS D 23.000 23.000
cy 0.000 0.00
199.94000 23.000 4,598.62
1550 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,732.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1555 602-00000 *REINFORCING STEEL 9,135.000 9,135.000
1B 0.000 0.00
0.41000 9,135.000 3,745.35
1560 607-13000 *FENCE MASONRY (SOUND BARRIER) 2,866.000 2,866.000
SF 0.000 0.00
14.21000 2,866.000 40,725.86
CAT 0305 CURRENT AMT $ 69,499.42 $ 0.00$ 63,053.78
CAT NO0306 WALL NO. C-16-F SOUND WALL
1565 203-01597 *POTHOLING 25.000 21.000
HOUR 0.000 0.00
159.64000 21.000 3,352.44
1570 206-00000 STRUCTURE EXCAVATION 679.000 679.000
cy 0.000 0.00
5.15000 679.000 3,496.85
1575 206-00200 STRUCTURE BACKFILL (CLASS 2) 235.000 0.000
cy 0.000 0.00
4.85000 0.000 0.00
1580 206-00520 FILTER MATERIAL (CLASS B) 140.000 0.000
cy 0.000 0.00
33.38000 0.000 0.00
1584 503-00024 DRILLED CAISSON (24 IN) ADDED TO C-16-F WALL BY FC 7. 0.000 0.000
LF 0.000 0.00
0.00000 0.000 0.00
1585 503-00030 *DRILLED CAISSON (30 INCH) 0.000 0.000
LF 0.000 0.00
64.35000 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0306 WALL NO. C-16-F SOUND WALL

1586 503-00024 DRILLED CAISSON (24 IN) ADDED TO C-16-F WALL BY FC 7 880.000 880.000
LF 0.000 0.00
33.94000 880.000 29,867.20
1590 516-00000 *DAMPPROOFING (ASPHALT) 161.000 0.000
SY 0.000 0.00
12.28000 0.000 0.00
1595 601-03000 CONCRETE CLASS D 64.000 64.000
cy 0.000 0.00
199.94000 64.000 12,796.16
1600 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 23,094.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1605 602-00000 *REINFORCING STEEL 28,400.000 13,209.000
1B 0.000 0.00
0.41000 13,209.000 5,415.69
1610 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 860.000 0.000
LF 0.000 0.00
3.63000 0.000 0.00
1615 605-84000 SUBSURFACE DRAIN OUTLET 124.000 0.000
LF 0.000 0.00
4.05000 0.000 0.00
1620 607-13000 *FENCE MASONRY (SOUND BARRIER) 11,547.000 0.000
SF 0.000 0.00
14.21000 0.000 0.00
CAT 0306 CURRENT AMT $ 245,836.89 $ 0.00$ 54,928.34

CAT NO0307 WALL NO. C-16-G SOUNDWALL

1625 203-01597 *POTHOLING 25.000 3.000
HOUR 0.000 0.00
159.64000 3.000 478.92
1630 206-00000 STRUCTURE EXCAVATION 1,790.000 0.000
cYy 0.000 0.00

5.15000 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0307 WALL NO. C-16-G SOUNDWALL
1635 206-00200 STRUCTURE BACKFILL (CLASS 2) 880.000 0.000
cy 0.000 0.00
4.85000 0.000 0.00
1640 206-00520 FILTER MATERIAL (CLASS B) 510.000 0.000
cY 0.000 0.00
33.38000 0.000 0.00
1645 503-00024 *DRILLED CAISSON (24 INCH) 4,132.000 0.000
LF 0.000 0.00
33.94000 0.000 0.00
1650 516-00000 *DAMPPROOFING (ASPHALT) 631.000 0.000
SY 0.000 0.00
12.28000 0.000 0.00
1655 601-03000 CONCRETE CLASS D 249.000 0.000
cy 0.000 0.00
199.94000 0.000 0.00
1660 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 68,840.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1665 602-00000 *REINFORCING STEEL 97,777.000 0.000
1B 0.000 0.00
0.41000 0.000 0.00
1670 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 3,094.000 0.000
LF 0.000 0.00
3.63000 0.000 0.00
1675 605-84000 SUBSURFACE DRAIN OUTLET 483.000 0.000
LF 0.000 0.00
4.05000 0.000 0.00
1680 607-13000 *FENCE MASONRY (SOUND BARRIER) 34,420.000 0.000
SF 0.000 0.00
14.21000 0.000 0.00
CURRENT AMT 800,130.06 $ 0.00$ 478.92
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0308 WALL NO. C-16-J & K RETAINING WALLS

1685 206-00000 STRUCTURE EXCAVATION 3,370.000 3,370.000
cYy 0.000 0.00
5.15000 3,370.000 17,355.50
1690 206-00100 *STRUCTURE BACKFILL (CLASS 1) 3,230.000 3,230.000
cy 0.000 0.00
16.27000 3,230.000 52,552.10
1695 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,905.000 2,905.000
cYy 0.000 0.00
10.46000 2,905.000 30,386.30
1700 504-04410 *BLOCK FACING 5,251.000 5,251.000
SF 0.000 0.00
14.93000 5,251.000 78,397.43
1705 601-01000 *CONCRETE CLASS B 19.200 19.200
cYy 0.000 0.00
630.86000 19.200 12,112.51
1710 601-40302 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 3,908.000 0.000
SF 0.000 0.00
0.37000 0.000 0.00
1715 602-00000 *REINFORCING STEEL 1,740.000 1,740.000
1B 0.000 0.00
0.41000 1,740.000 713.40
CAT 0308 CURRENT AMT $ 192,963.20 $ 0.00%$ 191,517.24

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1720 620-00005 FIELD OFFICE (SPECIAL) CMO2 0.000 0.000

EACH 0.000 0.00

87,055.95000 0.000 0.00
1721 620-00005 FIELD OFFICE (SPEC) TWT CO2 1.000 1.000

EACH 0.000 0.00

141,646.97000 1.000 141,646.97
1725 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

41,389.00000 1.000 41,389.00
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PCN: 13393-BID ESTIMATE RUN 05/17/2004
PROJECT: NH 2873-114 ESTIMATE NO: 0017 11:22:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1730 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,000.38000 2.000 4,000.76
1735 700-70220 F/A PHONE SERVICE 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1740 700-70230 F/A COMMUNICATION LINES 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 227,036.73 $ 0.00$ 187,036.73
PROJECT TOTAL CURRENT AMT $ 32,472,931.74 $ 80,969.76 $ 12,240,600.66



